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1. Adoption of the agenda 

 

The agenda as set out in telex N° 4625 of 15 October 1999 was adopted with following additions 

under "Other business":  

- Exchange of SIRENE forms relating to Article 95 SIC; 

- Transliteration rules: status of approvals.  

 

2. SIS 1+ 

2. a Report on the current state 

The C.SIS Project Manager reported that, since the last meeting, all vital tests had been run with 

satisfactory results. The non-vital tests would be finished in a couple of weeks but their verdict 

would not be available before December. Thereby, the contractual conditions for the "Aptitude 

Verification" of the system would not be fulfilled before the migration and putting into operation of 

the system, which is still foreseen for 17 November. The French delegation would therefore submit 

at the next meeting an addition to the contract whereby this change in the contractual timetable 

would be allowed.  
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The Project Manager furthermore reported that the works for the second stage of the C.SIS 1+ 

project were being executed in line with the timetable. He explained that with the target date set in 

this planning a lot of effort would be required in the coming months from the new N.SISes and 

ATOS but also from the existing N.SISes.  

The Working Party on SIS-Techology is discussing measures to enable this planning to be 

executed, some of which could entail some costs.  

 

2. b ATOS/CSC claim 

The Working Party on SIS adopted the advice given by the French legal service, set out in 

document SIS 46. Thus, the Presidency would inform the Article 36 Committee that the claim of 

ATOS/CSC for 1.000.000 FF for additional works was found to be not justified.  

The French delegation would inform ATOS of this decision.  

 

3. SIS II 

 

The Presidency informed the Working Party that an informal meeting would be organised in the 

second half of November with the Portuguese, French and German delegation to bring this project 

forward.  

At that time, the revised document with the user requirements of the Working Party of SIRENE 

would hopefully also be available.  

 

4. New communication infrastructure: SISNET 

 

The Chairman of the Working Party on SIS-Technology presented the report set out in document 

SIS-TECH 1411 and added that the Working Party is now studying in particular the migration to an 

IP network. An updated written report would be provided at the next meeting.  

In the context of the migration to IP, the Working Party on SIS was requested to approve a budget 

to order from ATOS a study about the technical and financial consequences of migrating the C.SIS 

1+ to an IP network.  

                                                
1 The Portuguese delegation was of the opinion that at page 3 of this document, the tasks of the special expert 

meetings should not be limited to the ones listed and should at least include "the management of the application of 
the network". 
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After some discusssion, the Working Party on SIS agreed to approve an amount of 52 582.11 EUR, 

to be charged on the C.SIS 1+ budget (item "renewal of the C.SIS"), for this study. The decision on 

further progress could only be held when the results of the study were known.  

 

Furthermore, the Chairman stated that the user requirements and other more technical details would 

only be discusssed in this group when the discussion at the level of the SIRENE and SIS-

Technology Working Party would be finished.  

 

The Dutch delegation urged to arrange the formalities in time (mandates, financial regulation, ...) so 

that the project would not be delayed thereby.  

 

5. Budgetary aspects  

5. a Management Report 1998 for C.SIS 

The French delegation apologised for not having the revised version of this document ready but 

promised it for the next meeting. In any case were all requests for modification from the delegations 

taken into account.  

 

The French delegation further informed the delegations that the next appeal for contributions, which 

according to the financial regulation should be sent at the end of October, would only arrive at the 

end of December. The French delegation reminded that early payments were, however, always 

possible.  

 

5. b Quarterly report of C.SIS installation expenditure – third quarter 

The meeting approved document 11778/99 SIS 48, which would be submitted to the Article 36 

Committee for approval.  

 

5. c JDC costs – third quarter 1999 

The Working Party on SIS approved document 11680/99 SIS 43 and the costs would be included in 

the next quarterly report.  
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5. d Report on budgets used in the frame of C.SIS 1+ 

The Working Party on SIS approved document 9657/2/99 SIS 17 REV 2, provided by the French 

delegation. The information about the transfer of budget between the provisions for "renewal of the 

C.SIS" and "expertise" would be transmitted to the Article 36 Committee.  

 

5. e C.SIS 1+: cost for migration-related works 

The meeting approved document 11894/99 SIS-TECH 171. 

The French delegation confirmed that, due to the migration, there would be an interruption of 

service of the central system, but that this was being controlled and was being co-ordinated with all 

involved entities.  

 

5. f 2000 Previsional budget for Sirene phase II and Helpdesk 

The meeting approved document 9238/1/99 SIS 16 REV 1, with the understanding that the footnote 

about the Nordic access points could be deleted and that the approval of the Helpdesk budget did 

not imply any decision on the technical solution and/or location of this server.  

The budget would be submitted to the higher groups for approval.  

 

5. g Sirene phase II budget: transfer of provisions  

The meeting approved document 11479/99 SIS 41. 

 

5. h Price list Sirene phase II contract 

The meeting approved document 12056/99 SIS 51.  

 

6. Joint Supervisory Authority – Usurpation of identity 

After a lenghty discussion, document 12420/99 SIS 53 was adopted with a linguistic reservation of 

the Portuguese delegation and subject to following revisions: 

- at point 1.1, last paragraph, "and Spain" would be deleted; 

- at point 1.2, third paragraph, a footnote would be added, stating: "The issue of the German 

certificate to persons whose identity has been usurped (which has not been recognized by other 

Member States) could be discontinued following successful implementation. The result of the 

investigation of identity will in future be available in the new electronic SIRENE form Q." 

 

The document would be submitted for approval to the Article 36 Committee.  
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7. Access of vehicle registration authorities to the SIS 

 

The Chairman invited the delegations who had not yet done so, to submit a description of their 

national situation concerning this topic, so that the Presidency could make a summary for the next 

meeting.  

According to the mandate of the Article 36 Committee, a modification of the Schengen Convention 

was not being envisaged for the moment.  

 

8. Data security policy 

 

The Presidency presented a room document outlining a draft global data security policy.  

The document was welcomed by the delegations, many of which expressly confirmed the necessity 

of such a policy. Because the document was only presented at the meeting, the delegations were 

invited to study the document so as to be able to submit more substantial comments and remarks.  

The Presidency informed that an improved version of this document would be discussed again at 

the next meeting and asked delegations to prepare for such a discussion. Furthermore, the Chairman 

explained that the aim is to come to a global policy, which should be the basis for concrete 

measures, to be worked out at a later stage.  

 

9. Other business 

9. a SIRPIT 

The Chairman of the Working Party on SIRENE extensively presented the test report of the SIRPIT 

project and the conclusions of that Working Party, set out in document 11648/99 SIRENE 33.  

 

The French delegation stated that it would not be one of the pilot countries because it had not yet 

purchased the necessary equipment. In the meantime it would, however, apply the solution it tested 

en marge of the SIRPIT with high-quality faxes, which gave also satisfactory results.  

 

After some more discussion, the Working Party on SIS approved document 11648/99 SIRENE 33 

and thus the Working Party on SIS-Technology should investigate the technical measures to enable 

a good transmission of the pictures and fingerprints, while not endangering the other operational 

traffic. The experience gained by the pilot countries would then also help the other Member States 

to implement these functionalities.  
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9. b Helpdesk server 

The Secretariat announced that a document was being prepared to accommodate for the legal, 

contractual and budgetary issues related to the technical modification of the Helpdesk server for 

reasons of its year-200-compliance.  

 

9. c Authorities having direct access to SIS 

The meeting took note of document 11782/99 SIS 49, relating to the re-organisation of the Belgian 

police forces and the impact of that on the list of authorities with direct access to the SIS.  

 

9. d Exchange of SIRENE forms relating to Article 95 

The Austrian delegation requested that the legal, organisational and technical conditions of the 

exchange of SIRENE forms relating to Article 95 with the Nordic countries be tabled at the SIS 

meeting. 

 

The Presidency agreed to do so, but it would maybe be at the meeting of December because only 

then would important information from the Working Party on SIRENE be available.  

 

9. e Transliteration rules 

The request for information from the German delegation about the state of play of the decision 

procedure concerning the transliteration rules was settled bilaterally between the Presidency and the 

German delegation.  

 

10. Confirmation of decisions, prepared in the Mixed Committee, by the Council Working Party 

on the SIS 

 

Agenda point 2b document 11776/99 SIS 46 adopted, Article 36 Committee will be 

informed 

 4 budget of 52 582.11 EUR approved 

 5b document 11778/99 SIS 48 approved, to be submitted to Article 36 

Committee 

 5c document 11680/99 SIS 43 approved 
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 5d document 9657/2/99 SIS 17 REV 2 approved, Article 36 Committee will 

be informed 

 5e document 11894/99 SIS-TECH 171 approved 

 5f document 9238/1/99 SIS 16 REV 1 approved, budget to be submitted to 

the higher groups 

 5g document 11479/99 SIS 41 approved 

 5h document 12056/99 SIS 51 approved 

 6 document 12420/1/99 SIS 53 REV 1 approved, with a linguistic 

reservation from Portugal, to be submitted to Article 36 Committee 

 9a document 11648/99 SIRENE 33 approved 

 9c taken note of document 11782/99 SIS 49 

 

------------------------- 
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Page 2, footnote 1 
 
add to footnote 1 : The German delegation forwarded a reservation concerning the applications 

and functions to be put on the SISNET (cf. page 2 of the document) because 

the Vision application had obviously not been taken into account for SISNET.  

 

 

Page 6, Point 9b 

 

for : .... for reasons of its year-200-compliance.  

 

read : .... for reasons of its year-2000-compliance 

 

 


